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START CONTRACT # 68-W5-0009 (.
TDD NUMBER: 01-95-07-0065

Site/Project Name: Covitch Property/Former ATF Davidson  DPO/PO: Diane Kelley

Co. » Created On: 09/30/96
Activity Type: 1V.A.3 Site Inspection Prioritization Estimated Completion Date:
Task: with sampling 09/30/96

General Task Description: SIP

Ceiling for This TDD # Staffing: Dedicated Staff
Estimated Cost: $21,229.00 o )
Estimated Hours: 520 Priority: High

Dedicated: 520

Non-Dedicated: 0O

It is expected that the costs will exceed 75% of the ceiling amount specified in the TDD
within the next 30 calendar days.

- Signed by Roy F. Weston Inc. START I on 09/30/96 04:27:58 PM, according to EPA Admin. Systems Division

Estimated additional funds and hours, above TDD ceiling amounts, required to continue performance for
the period specified in the TDD:

Additional Cost: $0.00

Additional Hours: 0.0

Contractor Comments:
Please disregard the standard 75% ceiling notification presented above.
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Amendment requested due to delays in obtaining access (on-site
reconnaissance activities were conducted Spring,1996); review of
extensive historical information and analytical data compiled in
numerous reports required to evaluate a sampling decision; delays in
obtaining critical analytical information from third party sources (current
and former site owner consultants) required to adequately access
sampling decision requirement; reversal of EPA SAM from sampling
required to the current status of verbal non-sampling. Tasks remaining
to be completed for this site include completion of the draft report and
preparation of the final report. START anticipated no change in the cost
required to complete this project. However, the new anticipated
completion date for the project is 31 December 1996.

- Contractor Signature:
- 09/30/96

Roy F. Weston Inc. START 1 Signed On:
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